



LIFE HAPPYRIVER TÖÖPLAAN

ACTION PLAN, name of action		2013	2014	2015	2016	2017
Progress reports	Proposed		31.03		30.09	31.12
	Actual					
A1 Elaboration of detailed Project action plan and timetable	Proposed					
	Actual					
A2 Formation of project steering committee	Proposed					
	Actual					
A3 Issuing obligatory permits, licenses ¹	Proposed					
	Actual					
C1 Restoration of the River Laeva lower ² course	Proposed					
	Actual					
C2 Restoration of spawning grounds ³	Proposed					
	Actual					
C3 Reintroduction of <i>Aspius aspius</i> ⁴	Proposed					
	Actual					
D1 Monitoring of the project results ⁵	Proposed					
	Actual					
D2 Assessment of the socio-economic impact	Proposed					
	Actual					
E1 Project website	Proposed					
	Actual					
E2 Issuing of leaflets related to the targeted riverine Natura 2000 habitats and fish species	Proposed					
	Actual					
E3 Study camps focusing on Natura 2000 values of Estonian rivers	Proposed					
	Actual					
E4 Public site visits at the Laeva River	Proposed					
	Actual					
E5 Introduction of Habitats Directive Annex II fish species and valuable habitats in media	Proposed					
	Actual					



(radio, TV, papers), seminars and International conferences																								
E6 Composing a layman's report	Proposed																							
	Actual																							
E7 Notice board	Proposed																							
	Actual																							
F1 Project management	Proposed																							
	Actual																							
F2 Project steering committee	Proposed																							
	Actual																							
F3 Project audit	Proposed																							
	Actual																							
F4 Production of After-LIFE Conservation Plan	Proposed																							
	Actual																							
F5 Networking with other LIFE and non-LIFE projects	Proposed																							
	Actual																							

- 1) Liikumislõad, uuendatakse alates 2014. aastast kogu projekti perioodiks
Eripüügilõad antakse välja kalendriaastaks ja uuendatakse aasta lõpus
Kaevamistöõdeks vajalik vee-erikasutusluba väljastatakse tööde teostamise ajaks
Võsa eemaldamiseks ja luha hoolduseks vajalik metsateatis väljastatakse ja uuendatakse kord aastas vastavalt tööde edenemisele
Tõugja asustamisluba taotletakse asustamise ajaks eeldatavasti 2016. aasta sügisel
- 2) Tööprojekt valmis projekti eettevalmistuse käigus. Projekti alusel viiakse läbi hange 2014. aasta esimeses pooles, töödega alustatakse sõltuvalt ilmastikuoludest hiljemalt 2015. aastal.
- 3) Tööde ettevalmistusega ja töödega alustatakse sõltuvalt ilmastikuoludest 2013, aasta sügisel.
- 4) Tõugja asustamiseks vajalike sugukalade püük toimub eeldatavasti 2016. aasta kevadel, inkubeerimine ja ühesuviseks kasvatamine toimub Haaslava kalamajandis, asustamine Laeva jõkke 2016. aasta hilissügisel.
- 5) Hüdroloogilised uuringud viiakse läbi pidevalt
Kalastiku uuringud tehakse kogu projekti ajal vastavalt ilmastikuoludele ja erinevate aspektide uuringute vajadusele
Selgrootute uuringud toimuvad enne ja peale kaevamistöõde teostamist.